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CCR No. 98-0347 Logged Date 03/18/98 Rev. Request Type CCR

Priority Routine Urgent Emergency X Affected Release Version 2 Change Class II

Title (description)
Update Toolkit/HDF-EOS Documentation to Reflect the Release of Toolkit 5.2.3/HDF-EOS 2.3

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

Version 2 SDP Toolkit 5.2.3 VDD (814-RD-100-001)
HDF-EOS 2.3 VDD (814-RD-101-001)

Release 2.0 SDP Toolkit Users Guide for the ECS Project
HDF-EOS Library User’s Guide For The ECS Project

NCRs included in this release:
Toolkit                                    HDF-EOS
 9391        9638       9822      9824       10635   12677
9986       10051     10084     10099      11204   11813
10160     10225     10240     10303      10406   12660
10378     10387     10390     10848      10331   12373

11415     11541     11788     11914      10568   12896
11929     12030     12541     12834      13429
13311     13404     13115     12884      12318

RTM Change Start New Baseline

Problem
The requisite documentation to reflect the release of the new SCF Toolkit version (5.2.3) and the HDF-EOS version (2.3) to the
Science Community (Instrument Teams) needs to be updated. This includes User’s Guides (Toolkit and HDF-EOS), and VDDs
(Toolkit and HDF-EOS).

Proposed Solution
Update the requisite documentation to reflect the release of the new SCF Toolkit version (5.2.3) and the HDF-EOS version (2.3) to
the Science Community (Instrument Teams).
                                      Old doc  number is                 New doc number is
Toolkit User’s Guide          333-CD-004-002                     333-CD-100-001
HDF-EOS User’s Guide I    170-TP-005-004                    170-TP-100-001
HDF-EOS User’s Guide II   170-TP-006-003                    170-TP-101-001

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng FOS M&O X

Procurement QO Rel. Dev X Rel. A Rel. C SCDO Arch.

Science Off X Security Subcontrct Sys. Eng Sys Verf
Acpt

X

Cost: None X Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-
Months

Materials

Originator Darryl Arrington (signed)  Darryl Arrington      3/25/98
Signature Date

Office M&O Office Manager (signed) Tom Hickey     3/25/98
Signature Date

Disposition Approved X Approved w/Comment Forward Disapprove
d

Comments:

CCB Chairperson (signed)  Joe Guzek       6/19/98
Signature Date
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